
ReEntry 4850L and Above Deep Homestake & Expanded 4850L

CY 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
Common Infrastructure

Surface and Underground Laboratory 
Modules and Support Services

Title, Insurance, 
Indemnification, 
Rehab. Plans

Surface Support Facilities Phase I Phase I Rehab Existing Buildings
Surface Support Facilities Phase II Phase II Expansion

300L Rehab U/G Prepare 300L
4850L Rehab U/G Rehab U/G Prepare 4850L

7400L + 8000L
Rehab Deep 
U/G

Prepare Deep 
Labs

Ultralow Background Materials 
Manufacture and Storage

300L Outfit / 
Production

300L 
Operation

Well shielded "Water Room" for 
Assay and Experiments 4850L Outfit

4850L 
Operation

Low Background Counting
300L Outfit / 
Production

300L 
Operation
4850L Outfit 4850L Operation

Education and Outreach
Surface

300L Outfit / 
Production

300L 
Operation

4850L Outfit 4850L Operation
7400L Outfit Deep Modules Operation

Physics
Dark Matter

XENON
300L Outfit 
R&D

R&D and Lab 
outfit

4850L 
Deployment Continued or Deep Labs

ZEPLIN At Boulby R&D Potential
Potential  
Deployment Potential Deep Deployment

miniCLEAN
300L Outfit 
R&D

R&D and Lab 
outfit

4850L 
Deployment Deep Homestake (plus solar neutrinos)

DRIFT At Boulby R&D Potential Potential Homestake Deployment
TPC 300L Outfit R&D R&D R&D then  Expt @4850L Continued or Deep Labs

SIGN 300L Outfit R&D 4850L Deployment Continued or Deep Labs

SuperCDMS
Potential  
Deployment

Potential 
Deep 
Deployment

Neutrinoless Double Beta Decay

Majorana
300L Outfit 
and Storage

R&D and Lab 
outfit

4850L 
Deployment

Outfit Deep 
Lab

EXO R&D EXO200 @ WIPP EXO 4850L Continued or Deep Labs
Long Baseline Neutrinos + PDK
Large Cavity Geotechnical Studies, 

Siting Cavity Geotechnical Studies, Design
Lar, HSD & Water Cerenkov Detector 

R&D
300L 
Outfitting R&D Program 300L R&D 300L R&D

4850L R&D 4850L R&D
Solar Neutrinos

LENS R&D
300L 
Outfitting R&D Program

Advanced 
R&D

R&D 4850L Deployment Continued or Deep Homestake
Other Science

Nuclear Astrophysics
Cloud Physics Collaboration & Proposal Development Potential Vertical Shaft Experiment

Neutron-Antineutron Oscillations Engineering & Feasibility Studies Potential Vertical Shaft Experiment
Long Baseline Gravity Wave Engineering & Feasibility Studies Possible Deployment

Operate 1st Phase Majorana

Continued 4850L Operation

MJ at Deep Homestake with 
add'l Mass

Long Baseline Neutrino 
Program

Early Implementation 
Program

Nuclear Astrophysics 
Program at 4850L

Homestake DUSEL Initial Suite of Experiments

Cavity Construction 100kT 
Module(s)



Joint Physics & Earth Science Research
Geoneutrinos R&D 4850L Deployment

Carbon Sequestration Geothermal 
Energy R&D

Diural Earth Rotation Collaboration & Proposal Development Potential Vertical Shaft Experiment
Subsurface Geoscience

Extant Information and DB Database + Core Database + Core Database + Core Database + Core

Geology and Rock Mechanics
Inspections

4850L Initial 
Experiments Continued and Deep Homestake

Hydrogeology
Inspections

4850L Initial 
Experiments Continued and Deep Homestake

Coupled Processes
Inspections

4850L Initial 
Experiments Continued and Deep Homestake

Subsurface Engineering

Geotechnical Studies
Inspections

4850L and 
above Continued and Deep HomestakeContinued and Deep Homestake

General Underground Construction
Inspections

4850L and 
above Continued and Deep HomestakeContinued and Deep Homestake

Geobiology

Geomicrobiology Inspections

Geochemistry
Inspections

Surveys, 
Monitoring, 
Inspections

4850L and 
above Continued and Deep Homestake

Biological Effects
Inspections

Surveys, 
Monitoring, 
Inspections

4850L and 
above Continued and Deep Homestake

Ecology & Environmental Studies
Inspections

Surveys, 
Monitoring, 
Inspections

4850L and 
above Continued and Deep Homestake

Perishable Information Rock Mechanics/Hydrology/Coupled Processes/Engineering Large Scale Experiments

Geomicrobiology/ecology/biology/geochemistry Modules and Field Work, in situ work

Surface
300L
4850L and above
7400L and 8000L
4850L and/or Deeper Levels
Vertical Shaft

Followed by Large Block 
Experiments
Followed by Large Block 
Experiments

Surveys, Monitoring, 
Inspections
Surveys, Monitoring, 
Inspections

Followed by Large Block 
Experiments

Surveys, Monitoring, 
Inspections

Dates are approximate start dates for experiment and 
program deployments, they are representative of 
benefitial occupancy or other milestones.  The detailed 
schedule and PAC recommendations should be consulted 
for specific information.

Underlined Experiments or 
Topics received specific PAC 
EIP Recommendations

4850L and Above 
Deployment

Geotechnical Studies, 
Coring
Geotechnical Studies, 
Coring

4850L Drill Station and 
Shared U/G Lab Deep (8000L) Drill Station


